I.

Subject:

HEADING

Date:
From:

To:

July 22, 1992
Steve Renninger, 0SC, U.S. EPA, Region V, EERB, RS-1

E-Mail.......... (ERU/REG V)
R.Bowden, USEPA, EERB, Chicago, IL........ (BOVDEN.R)
R.Powers, USEPA, EFERB, RS-1, Grosse Ile..(ERU/REG V)
M.McCue, USEPA, OPA, Chicago, IL............ (BY FAX)
F.Gomez, USEPA, ORC, Chicago, IL............ (BY FAX)
T.Johnson, USEPA, OSWER, WDC.....ouveeraarnes (BY FAX)
D.COsterfeld, CEPA, DERR, Cols, OH........... (BY FAX)
R.Beals, OEPA/NEDO, Twinsburg, OH........... (BY FAX)
S.Cooper, USEPA/TSCA/PCB, Chicago, IL....... (BY FAX)
J.Talbert, Chief, Akron Fire/Hazmat..(FAX2163752146)
M.O'Mara, USEPA, Emerg Support Sxn.......... (BY FAX)
USQG, DIisStricht 9uiveeerreriereneerneaneanse (BY FAX)
US Fish & Wildlife...veverineerennennanasnn (BY FAX)
K.Turner, USEPA, RPM, Chicago, IL........... (BY FAX)

Pollution Report for the Sumit Equipment and Supply
(SES) site, PRP Removal I, Phase II, Akron, Ohio.

POIREP # 1 (Phase II INITIAL)
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BACKGROUND:;
Site No: 8A
Delivery Order No: PRP
Response Authority: CERCLA
CERCLA Incident Category: Site
NPL Status: No
Start Date: 10-15-91 (Phase I)
07-06-92 (Phase II)
Latitude: 41001'48" N
Longitude: 81033'28" W
RESPONSE INFORMATION:
Situation
o Consent Order (AOC) between U.S. EPA and DOD/Defense Logistics

Agency (DLA) signed on July 23, 1991. AOC required DLA to assume
site security by August 1, 1991 and to begin Phase I stabilization

by October 15, 1991.

April 3, 1992 - Phase I stabilization/scrap segregation completed.
Approximately 100 rounds of potentially live ordnance transported
to Ravenna Arsenal for detonation/disposal. PCB-contaminated
scrap, transformers, capacitors, asbestos, tires, and batteries

segregated and staged on site.



B) Actions
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June 15, 1992 - U.S. EPA OSC approved Phase II/Disposal of
Segregated Waste Work Plan.

Taken:

July 6-14 1992 - U.S. Army Corps of Engineers (ACE) and contractor
re-mobilized to site, constructed contaminated-scrap decon pad
with pressure washer and sump.

DLA-contracted scrap dealer has been on site continuously since
March 25, 1992 to transport scrap, which tested to be less than
100 ug/100 cm2, off site directly to smelter. As of July 15,
1992, approximately 3,320 cubic yards of scrap were transported
directly to smelter.

July 15, 1992 - Began pressure washing contaminated scrap pile
(>100 ug/100 cm2 PCB). Wipe samples of scrap to be analyzed on
site; volumes with results of less than 10 ug/100 cm2 PCB will be
boxed for transport to off-site scrap facility for sorting. Scrap
volumes with results greater than 10 ug/100 cm2 will be re-washed
and re-sampled; scrap that subsequently remains contaminated will
be staged within exclusion zone for hazardous waste disposal.

C) Next Steps

o

(o]

o

Continue scrap decontamination on site.
Continue 24-hour security.

Continue disposal of segregated waste streams, including
transformers, capacitors, asbestos, batteries, and tires.

D) Key Issues

(o]

3 additional drums of black (gun) powder found on site.
Arrangements will be made for transport to Ravenna Arsenal for

detonation/disposal.

IV. COOST INFORMATION

Estimate through 6-27-92

Budgeted To Date Remaining

TAT $48,000 $32,899 $15,101



